
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:43 AM

Run date

Time

Reviewer: Lai, Gary

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Travis, Mike

Diary #: 122 Date: 15-Jul-2010 Thursday

Approved Date:

Shift Hours: 06:00 am 03:00 pm Break: Over Time:

Const Calendar Day: 310

Inspection Type:

Title: Consultant

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Talked to Ray Morgan (PB) about the OBG Service Platform shop drawings.
Ray is in the process of reviewing the service platform plans and shop drawings pertaining to the
electrical panel supports and how they are connected to the platforms.

******************************

MEP Charts - ZPMC
Fabrication

Ongoing work to maintain an updated data base for the MEP items associated with the Shop Drawings:
1) Maintaining the MEP penetration tracking charts for the OBG and Tower Structure.
2) Maintaining the MEP attachments tracking charts for the OBG and Tower Structure to be installed
during fabrication.
3) Reviewing incoming updated submittals and coordinating with PB (Parsons - Electrical Designers).

Provide ongoing updates to the tracking charts.

****************************************************************

MEP RFI Issues

ABF-RFI-002178R00 - PS-3 Pipe Supports Mounting: Cable Anchorage Housing.
Since the Cable Housing tappers on one end the support brackets for the PS-3 Pipe support needs to be
changed from what is shown on contract sheet #49S1. PB 9Design Group) will be working on these issues.

ABF-RFI-002179R00 - Clarification: Elevator Door Landing Configurations.
The Elevator Manufacturer responded with code requirements for the landing/Doorways for the Elevator
access.
These requirements present a conflict @ four locations on the Tower. The Façade structure and the door
landing structures need to be reviewed and a design resolution needs to be developed. The Design Group
(TY Lin) is looking into this issue to resolve all the conflicts.

**************************************

SAS Project Staff Meeting

Saff Meeting to cover Ongoing work and Future expected work on the project.

**************************************
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Tailgate Safety Meeting

The Safety Meeting covered the following items:

"SAS Tower Safety " by ABF/Flour Safety - David Williams.

**************************************
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